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Novidades no PMBOK 42 Edicao - 2008

Contribuicdo de Alexandre Nasiasene
01 de dezembro de 2008

Jéa estao previstas para o final de 2008 as novas versfes das seguintes publicagdes do PMI - Project Management
Institute - - A Guide to The Project Management Body of Knowledge (PMBOK Guide) Fourth (4th) Edition- 2008;

- The Standard for Program Management Second Edition;
- The Standard for Portfolio Management Second Edition;
- Organizational Project Management Maturity Model - OPM3 Second Edition.

O periodo de colaboracdo com sugestdes e recomendagdes ja se encontra encerrado. Em relagdo ao PMBOK, houve uma
reducdo no namero de processos de 44 para 42. As principais alteragdes por area de conhecimento:

- Integracéo - Excluido o processo "Desenvolver a Declaracao de Escopo Preliminar”.

- Escopo - Excluido o processo "Planejamento de Escopo” e inserido o processo "Coletar Requisitos".

- Tempo - Sem alteracdes.

- Custo - Sem alteracgoes.

- Qualidade - Sem alteragdes.

- Recursos Humanos - Sem alteragdes.

- Comunicacdes - Inserido o processo "ldentificacdo de Stakeholders".

- Risco - Sem altera¢gBes.Aquisi¢cdes - Os processos "Planejar Compras e Aquisicdes" e "PlanejarContratacdes"” foram
consolidados no processo "Planejas as Aquisi¢cdes"; e 0os processos "Solicitar Respostas de Fornecedores” e "Selecionar
Fornecedores" foram consolidados no processo "Conduzir as Aquisi¢es".

Mais informacdes: clique aqui
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